
Machine Studies 
Draft Schedule for Run02-3, 2011

June 14th 0800 - June 15th 0800

Time Descriptions Studiers SR Status

Tuesday, June 14, 2011
0800-0810 Collect XBPM orbit data OPS Stored Beam & 

Injection

0810-0900 Gap Scans and update IDGapFF look-up 
tables

Schroeder Stored Beam & 
Injection

0900-1400 Swap klystrons Horan No beam. No 
Booster Injection

0900-0930 Replace P0 feedback amplifier cord Gold No Beam

0900-1200 Reboot lid iocs, iocliscope & iocrfgtsd1 Pietryla Limited injection

1100-1130 Reboot iocbbpm1 Lenkszus No Injection

1100-1300 Install CMPSI cards in iocs39fb Lenkszus No beam

1100-1300 Troubleshoot B4C3H ground fault Hillman No Injection

1100-1400 Check booster QD supply/magnet for 
cause of 360-Hz ripple increase

Donley No Injection

1200-1400 Injector training (0900-15) Bogdan Limited Injection

1300-1400 Replace canted undulator regulator 
cards (S21)

Fors No Beam

1400-1430 Verify and adjust booster QD after PS 
group study

Yao/Wang, J. No injection

1400-1430 Verify canted undulator regulator card 
replacement in S21

Schroeder Stored beam

1430-1600 Study beam excitation Wang, C./Yao Stored beam & 
inj.

1600-1800 test and run booster corrector bump 
scan script

Yao/Shang Occ. injection 
possible

1600-1800 test DSP85 AC voltmeter corrector/bpm
drive error response measurement and 
plotting script.

Sereno/ 
Lenkszus

Stored beam

1800-1900 scan and setup P0 feedback delays (24 Yao Stored beam & 



singlets) injection

1900-2100 Hybrid setup with P0 feedback Sajaev, Yao Stored beam & 
inj.

2100-2300 Complete hybrid setup Sajaev Stored beam & 
inj.

2300-2400 BPM offsets Sajaev Stored beam & 
inj.

Wednesday, June 15, 2011
0000-0300 BPM offsets (continued Sajaev Stored beam & 

inj.

0300-0700 multibunch instability studies, 0-100 mA, 
standard bunch patterns. 

Harkay/ Boon Stored beam & 
inj.

0700-0800 Prepare for User beam OPS Stored Beam & 
Injection


